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CHANGE ORDER

PROJECT: Worrell Rd Resurfacing DATE: 11/01/2016

Worrell Rd

Willoughby Hills, Ohio 44054 CHANGE ORDER NO.: 01
CONTRACTOR: | Specialized Construction, Inc ORDINANCE NO.: 2016-43

711 Harvard Avenue

Cuyahoga Heights, Ohio 44105 CONTRACT DATE: 10/15/2016
THE CONTRACT IS CHANGED AS FOLLOWS:
Original Contract Amount $103,370.00
Amount of Previously Authorized Change Orders $0.00
Contract Amount Prior to this Change Order $103,370.00
This Change Order Amount $710.50
Revised Contract Amount Including this Change Order $104,080.50
Change in Contract Time N/A
Date of Substantial Completion N/A

nge Order:

LINE ITEM NO. 3 - Tack Coat Between Intermediate and Surface Courses of Asphalt: The actual quantity of this line item exceeded
our estimate by 203 gallons.

Qty: 203 Gallons

Unit Price: $3.50/Gallon

Total: $710.50

NOT VALID UNTIL SIGNED BY ALL BELOW:

CONTRACTOR OWNER’S REPRESENTATIVE (A/E/CM)
FIRM NAME Specialized Construction, Inc. FIRM NAME Richard L. Bowen & Associates
ADDRESS 711 Harvard Avenue ADDRESS 13000 Shaker Blvd, Cleveland, Ohio
SIGNATURE SIGNATURE ks O\ hsperr”
NAME & TITLE NAME & TITLE | Pietro DiFranco — City Engineer
DATE DATE N ]e1] 2014

OWNER

FIRM NAME City of Willoughby Hills

ADDRESS 35405 Chardon Road

SIGNATURE

NAME & TITLE | Robert M. Weger— Mayor

DATE

City of Willoughby Hills

35405 Chardon Road, Willoughby Hills, Ohio 44094

P: 440-946-1234 F: 440-975-3535



